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EPA Region 5 Records Ctr. 

liliiil 
May 9, 2005 362912 

Sent via FedEx 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - April 2005 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during April 2005. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• Completed preparation of the draft RI Report Addendum and Feasibility Study 
Report and submitted these documents to the USEPA on April 11, 2005. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No final sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 
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Mr. Dion Novak -2- May 9, 2005 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for May 2005: 

• The Technical Review Meeting for the draft RI Addendum and Feasibility Study 
Report was held on May 3, 2005. 

• If v^itten comments on these draft documents are received from the Agency 
within the reporting period, the comments will be reviewed and necessary 
revisions to the documents will be initiated. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 

FRJ:rms 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Mr. Rick Lanham - lEPA, Bureau of Land 
Ms. Lisa Cundiff- CH2M Hill 
John Ix, Esq. - Dechert 
Mr. Paul Harper - Eagle-Picher 
Mr. Gordon Kuntz - Sherwin-Williams Company 
Dr. Roy Ball - ENVIRON International Corporation 
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€ N V I R O N 

March 8, 2005 

Sent via Federal Express 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - February 2005 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during February 2005. 

L Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• Submitted responses to issues raised in the USEPA's January 27, 2005 comments 
concerning the draft RI Report in a letter dated February 2, 2005. 

• Received/discussed a letter from USEPA dated February 21, 2005, which 
concerned the RI Report and future RI Report Addendum. 

• Submitted final replacement pages for RI Report to USEPA on February 
25, 2005. 

n . Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

vvww.environcorp.com /40 Waukegan Road. Suite 401, Ueertield Illinois bOOl.S Tel. (84/) 444 9200 Fax: (847) 444-9420 
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Mr. Dion Novak -2- March 8, 2005 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for March 2005: 

• ENVIRON has requested a conference call with the Agency to discuss certain 
issues pertaining to the scope of work for the RI Report Addendum and the work 
items for the Addendum discussed in USEPA's February 21, 2005 letter. 

• Following the clarifications received during this discussion and agreement on the 
scope of work, work on the Addendum will be initiated. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 

FRJ:rms 
R \Clienl Project FilesVEagle Zinc-Hillsboro 21-7400E\Monchly Progress Reports (RIFS)\2005 Progress Reports\March 2005 progress repon.doc 

Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Mr. Rick Lanham - lEPA, Bureau of Land 
Ms. Lisa Cundiff- CH2M Hill 
John Ix, Esq. - Dechert 
Mr. Paul Harper - Eagle-Picher 
Mr. Gordon Kuntz - Sherwin-Williams Company 
Dr. Roy Ball - ENVIRON International Corporation 

file:///Clienl


EAGLE ZINC-RI/FS SO 
EAGLE ZINC COMPANY SITE 
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Draft Preliminary Site Evaluation Report 

PSE Report Review Meeting 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

Agency Comments on PSE Report 

Final PSE Report 

RI/FS Workplan 

DrtHl RI/FS Workpfein 

RI/FS Workplan Review Meeting 

Agency Comments on Draft Draft RI/FS Work Plan 

Final RI/FS Workplan 

Agency Approval of Final RI/FS Workplan 

Phase 1 Source Characterization Technical Memorandum 

Draft Phase 1 Source Characterization Technical Memorandum 

Ptiase ITechnkxil Memorandum Review Meeting 

^ lency Commente on Draft Phase 1 TM 

Final Phase 1 Source Characterization TM 

Agency Approval of Final Phase 1 TM 

Phase 2 Migration Pathway Technical Memorandum 
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Phase 2 Technical Memorandum Review Meeting 

Agency Comments on Draft Phase 2 TM 

Final Phase 2 Migration Pathway TM 

Agency Approval of Final Phase 2 TM 

Risk Assessment Report 

Draft Risk Assessment Report 

Risk /Assessment Report Review Meeting 

Agency Comments on Draft Risk /Assessment Report 

Final Risk A^essment Report 

Agency Approval of Final Risk Assessment 

Remedial Investigation Report 

Draft Remedial Investigation Report 

Remedial Investigation Report Review Meeting 

Agency Commente on Draft Remedial Investigation Report 

Rnal Remedial Investigation Report 

Agency Approval of Final Remedial Investigation Report 

Feasibility Study Report 

Draft Feasibility Study Report 

Mon 12/31/01 

Mon 12/31/01 

M o n l 2 / 3 1 / o r 

Thu 2/14/02 

t h u 3/7/02 

Fri 3/8/02 

Wed 6/15/05 

Thu 3/28/02 
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Wed 2/13/02 

Thu 3/7/02 

Thu 3/7/02 

Thu 3/28/02 

Mon 12/31/01 Thu 7/11/02 
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Odays 
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Thu 6/27/02 

Fri 7/12/02 

Fri 7/12/02 
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Tue 11/12/02 

Tue 12/3/02 

Thu 7/11/02 
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Mon 12/2/02 
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Tue 3/4/03 Tue 2/17/04 
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Wed 9/22/04 Fri 11/5/04 
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Tue 11/16/04 Wed 12/15/04 

Thu 12/16/04 i Thu 2/10/05 

Feasibility Study Report Review Meeting 

Agency Comments on Draft Feasibility Study 

Final Feasibility Study Report 

Agency Approval of Final Feasibility Study Report 

Thu 2/10/05 - Thu 2/10/05 
i 
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NOTES: 

1. A monthly progress report will be 
submitted at the end of each calendar 
month. 
2. Assumes 30 days for Agency to provide 
comments on draft deliverables. 
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and approve final deliverables. 
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11/18/04 

^ 

,12/15/04 

-,2/10/05 
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e N V I R O N 

February 9. 2005 

Sent via Federal Express 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - January 2005 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during January 2005. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• Responded to USEPA's initial comments on the November 2004 Draft RI Report 
in a letter dated January 6, 2005, which contained proposed text changes to the 
report. 

• Received and reviewed additional USEPA comments in a letter dated January 27, 
2005. 

IL Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

in . Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

www.environcorp com 740 Waukegan Road. Suite 401, Deertielu. lilinoit; 600 '5 Iel. («47j 444-9200 Fax. (847) 444-9420 
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Mr. Dion Novak -2- February 9, 2005 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for February 2005: 

• ENVIRON has requested a meeting or conference call with the Agency to discuss 
the Parties' concerns, as outlined in ENVIRON's February 2, 2005 letter. 
USEPA has indicated that it will provide direction concerning these issues on or 
about February 14, 2005. 

• Following the meeting and resolution of these issues, it is expected that a schedule 
will be established for: (1) finalization of the RI Report; (2) submission of a 
proposed scope of work for the addendum to the RI Report (residue risk 
evaluation); (3) completion of the evaluation and submission of the addendum; 
and (4) completion of the FS. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 

FRJ:rms 
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cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
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John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 
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Final Phase 1 Source Characterization TM 
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Phase 2 Migration Pathway Technical Memorandum 

Draft Phase 2 Migration Pathway Technical Memorandum 

Phase 2 Technical Memorandum Review Meeting 

Agency Comments on Draft Phase 2 TM ^ " ^ ~ 

Rnal Ptiase 2 Migration Pathway TM 

Fri 7/12/02 Mon 3/3/03 
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Wed 10/16/02 Tue 10/29/02 

Wed 10/30/02 Thu 11 /7/02 
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Tue 12/3/02 Mon 3/3/03 
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I 

t u e l l / 1 & 0 4 ~ ^ Wed 12/15/04 
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Draft Feasibility Study Report 

Feasibility Study Report Review Meeting 
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Agency Approval of Final Feasibility Study Report 
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1. A monthly progress report will be 
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.3. Assumes 14 days for Agency to review 
and approve final deliverables. 
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€ N V I R O N 

January 7, 2005 

Mr. Dion Novak 
Superfund Division 
LInited States Environmental Protection Agency 
77 West Jackson Boulevard. Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - December 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31. 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during December 2004. 

L Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• ENVIRON received USEPA's comments on the draft Remedial Investigation (RI 
Report, which was submitted to USEPA on November 5, 2004. 

• ENVIRON initiated review of the comments and preparation of responses. 

IL Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached lo 
this letter. 

www environcorp com 740 Waukegan F^oad. Suite 401. Deeitielii. IIIMH MS nOOl b ler (847) 444 9200 Fax: (847) 444-9420 



Mr. Dion Novak -2- January 7, 2005 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for January: 

• Responses to USEPA's comments and proposed revisions to the RI Report has 
been submitted on January 6, 2005. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 

FRJ:rms 
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cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
Lisa Cundiff- CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 



EAGLE ZINC-RI/FSSC 
1 EAGLE ZINC COMPANY SITE 

ID 
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

Task Name | Start | 

RI/FS Tasks Moni2«i/oi 

Preliminary Site Evaluation Report 

Draft Preliminary Site Evaluatkxi Report 

Mon 12/31/01 

1 ! 
Mon12rai/01 

PSE Report Review Meeting 1 Thu 2/14/02 

i 
Agency Comments on PSE Report 

Final PSE Report 

RI/FS Workplan 

Thu 3/7/02 

Fri 3/8/02 

Mon 12/31/01 

Draft RI/FS Workplan Mon 12/31/01 

RI/FS Workplan Review Meeting 

Agency Comments on Draft Draft RI/FS Work Plan 

- -

Final RI/FS Workplan 

Agency Approval of Final RI/FS Workplan 

Phase 1 Source Characterization Technical Memorandum 

Draft Phase 1 Source Characterization Technical Memorandum 

Tue 4/2/02 

Fri 4/19/02 
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Fri 7/12/02 

Pha.se 1 Technical Memorandum Review Meeting Wed 10/16/02 
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€ N V I R O N 

December 7, 2004 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - November 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during November 2004. 

L Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• ENVIRON submitted the draft Remedial Investigation (RI) Report to USEPA on 
November 5, 2004. 

• The Technical Review Meeting for the draft RI Report was held on November 18, 
2004. 

IL Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

IIL Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

www.enviioncorp.C(Jni /JO Wniikegan Road, Suite 4U1. Oet-'held llliimis iJUOl ;S Tel (8-!/j 444 9200 Fax. (847) 444 94^0 
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Mr. Dion Novak -2- December 7, 2004 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for December 2004: 

• Assuming USEPA's comments on the draft RI Report are received on or before 
December 10, 2004, responses to the comments and the revised RI Report will be 
submitted in December. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJ:nTis 
R \Client Project Files\Eagle Zinc-Hillsboro 2l-740nE\Monthly Progress Reports (RIFS)\2004 Progress ReponsVDec 2004 progress repon doc 
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cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
Chris English - CH2M Hill 
John Ix, Esq. - Dechert 
Paul Haiper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 

file:///Client


EAGLE ZINC-RI/FSSC 
EAGLE ZINC COMPANY SITE 

ID 
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

Task Name | Start | 
R I / F S T a s k s Mon 12«1/01 
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RI/FS Workplan Review Meeting ^ 

Agency Comments on Draft Draft RI/FS Work Plan 

Final RI/FS Workplan "* 

Agency Approval of Final RI/FS Workplan 
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€ N V I R O N 

November 9. 2004 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - October 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during October 2004. 

L Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• As required in USEPA's approval letters dated September 21, 2004, certain 
revisions were made to the Human Health Risk Assessment (HHRA) and 
Ecological Risk Screening Evaluation (ERSE) reports. The revised pages were 
submitted to USEPA on October 5, 2004. 

• As proposed to USEPA in an electronic mail transmission on October 8, 2004 
and approved by USEPA via electronic mail on October 12, 2004, ENVIRON 
conducted a supplementary habitat assessment at the site on October 20, 2004. 

IL Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

IIL Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

www.environcorp.com 740 Waukegan Road, Suite 401. Deeitieid. IllJuoib i;001.'̂  1el- (a4/) 444 9200 Fax: (847) 444-9420 
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Mr. Dion Novak -2- November 9, 2004 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for November 2004: 

• ENVIRON will submit to USEPA the draft Remedial Investigation (RI) Report. 
• ENVIRON and the Parties will meet with USEPA to discuss USEPA's 

preliminary comments on the draft RI Report. 
• USEPA comments on the draft RI Report will be reviewed and discussed if 

received during the reporting period. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJ:rms 
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Gordon Kuntz - Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 
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Wed 6/2/04 

Thu 3/18/04 
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Remedial Investigation Report Review Meeting I Sat 11/6/04 
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Fri 5/3(02 

Wed 6/26/02 

Thu 7/11/02 

Mon 3/3/03 

Wed 10/9/02 

Tue 10/29/02 

Thu 11/7/02 

Mon 12/2/02 

Mon 3/3/03 

Tue 2/17/04 

Sun 8/10/03 

Sun 8/24/03 

Tue 11/4/03 

Tue 11/18/03 

Tue 2/17/04 

Tue 9/21/04 

1 

Wed 3/17/04 

Wed 6/2/04 

Mon 5/3/04 

Thu 8/19/04 

Tue 9/21/04 

Sun 1/9A)5 

Fr i l l /5 /04 

Thu 11/18/04 

Sun 12/5/04 

Sun 12/26/04 

Sun 1/9/05 

1 
Sat 5 / i4« )6" 

Thu 3/10/05 

Thu 3/24/05 

Sat 4/9/05 

Sat 4/30/05 

i 

* Sat 5/14/05 

Duration 
1231 days 

88 days 

45 days 

22 days 

Odays 

21 days 

193 days 

92 days 

todays 

15 days 

54 days 

15 days 

235 days 

90 days 

14 days 

9 days 

21 days 

91 days 

351 days 

160 days 

14 days 

72 days 

14 days 

82 days 

217 days 

29 days 

Odays 

47 days 

108 days 

ISdays 

110 days 

45 days 

13 days 

30 days 

21 days 

14 days 

i 
126days 

60 days 

14 days 

16 days 

21 days 

^ 14 days 
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lary Site Evaluatio n Report 

:i:j=j:j:Hj:iij^^13/02 

F 1L3/7/02 
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• ^ 
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j ^ 3/28/02 

RI/FS Workplan 

: • • '" " ' • : 

iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii 

; r 

\ 1 

i 1 

* 
NOTES: 

k-|4/1/02 

pd -|4/17/02 

£ L5««2 
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iiiiiiiiii# 

\ \ i 
: : 
; : : 

-.6/26/02 

% j m i 0 2 

i 

?h ^se 1 Source Characterization Technk:al Mei 
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1 , ^ 

• , • 1 , 4 .t-i- I ! 

/9/02 : 

,10/29/02 

L 
jj L i 1/7/02 

| | ^ 1 2 « « 2 

i 

1. A montniy progress report will De suDmined at tne 
end of each calendar month. 
2. Assumes 30 days for Agency to provide comments 
on draft deliverables. 
3. Assumes 14 days for Agency to review and approve 
final deliverables. 
4. Assumes Draft Risk Assessment Technical 
Memorandum submitted as proposed in ENVIRON's 
January 26, 2004 letter. 
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RI/FS Tasks 

rechnical Memorandum 

102 

Jim. 

% 

12/2/02 

; -313103 

Phase 2 Migration Pathway Technical Memorandum 

10/03 

,8/24/03 

11/4/03 

p ^ ^ l 1/18/03 

j;-.2/17/04 

^ ^ ^ ^ ^ R i s k / 

::::j:ijj(^ 3/17/04 

Risk Assessment Report 

I 
6/2/04 

5/3/04 

W^ 19/04 

9ni /04 

11/5/04 

11/18/04 

12/5/04 

,12/26/04 

1/9/05 

Feasibility Study Report 

,4/30/05 

5/14A)5 
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€ N V I R O N 

September 8, 2004 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - August 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during August 2004. 

L Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• The revised reports entitled Ecological Risk Screening Evaluation and 
Human Health Risk Assessment were completed and submitted to USEPA 
on August 19,2004. 

IL Difflculties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

IIL Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. 

VI. Activities Planned for Next Reporting Month 

The following activifies are planned for September 2004: 

www.environcorp.com 740 Waukegan Road, Suite 401, Deerfield. Illinois 60015 Tel: (847) 444-9200 Fax: (847) 444-9420 
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Mr. Dion Novak -2- September 8, 2004 

• Review and discuss any additional comments received from USEPA 
concerning the above-referenced risk assessment reports. 

• Initiate compilation of Remedial Investigation Report following receipt of 
final USEPA approval of the risk assessment reports. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJ:rms 
R\CI,ent Project Fiies\£agle Zinc-Hillsboro_:i-7400E\Montli!v Progress Reports (RIFS)'20O4 Progress Reports\Sepl 2004 progress report.doc 

Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
Chris English - CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 



EAGLE Z INC-R I /F ; 
EAGLE ZINC COMPANY £ 

ID Task Name Start Finish Duration Nov'01 Dec'01 Jan'02 Feb'02 Mar'02 Apr'02 May'02 Jun'02 Jul'02 /Vug'02 Sep'02 Oct'02 Nov'02 Dec'02 Jan'O; 

RI/FS Tasks 

Preliminaiy Site EvaluatJon Report 

Draft Preliminary Site Evaluation Report 

PSE Report Review Meeting 

Agency Comments on PSE Report 

10 

12 

13 

14 

15 

17 

18 

19 

20 

22 

23 

24 

25 

26 

27 

28 

29 

30 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

M a i i 1 2 ( 3 i n i We<i»11(05 1228 days 

Mon 12/31/01 Thu 3/28(02 88 days 

Mon 12/31/01 Wed2/13/D2 45 days 

Thu 2/14/02 Thu3/7A02 22 days 

Thu 3/7/02 Thu 3/7/02 0 days 

Final PSE Report 

RI/FS Workplan 

Draft RI/FS Wor1<plan 

RI/FS Workplan Review Meeting 

Agency Comments on Draft Draft RI/FS Work Plan 

" Fri3/»D2 thu3/28/D2~^ 21 d a ^ 

Mon 12/31/01 Thu 7/11/02 193 days 

Mon 12/31/01 . Mon 4/1/02 92 days 

i : 
I i 

Tue 4/2/02 Wed 4/17/02 16 days 

Final RI/FS Workplan 

Agency Approval of Final RI/FS Wor1<plan 

Phase 1 Source Characterizabon Technical Memorandum 

Draft Phase 1 Source Characterizatran Technksal Memorandum 

Phase 1 Technical Memorandum Review Meeting 

/Vgency Comments on Draft Phase 1 TM 

Final Phase 1 Source Characterization TM 

Agency Approval of Final Phase 1 TM 

Phase 2 Migration Pathway Technical Memorandum 

Draft Phase 2 Mtgratk>n Pattiway Technical Memorandum 

Fri 4/19/02 FriS/3/D2 ISdays 

-i -....- 1-..-.. .̂ ,.-.J -,-.-.. 
r Sat5/4/02 Wed6C6«)2 54days 

Thu6C7/02 Thu 7/11/02 ISdays 

Fri7/12m2 Mon3/3/03 235days 

i i 
i : 

Fri 7/12/02 Wed 10/9/02 90 days 

Wed 10/16/02 Tue 10/29^2 14 days 

Wedlb/30/ra • Thu 11/7/02 9 days 

Tue 11/12/02 Mon 12/2/02 21 days 

Tue 12/3/02 Mon 3/3/03 91 days 

i 
T i i i M S w t Tue 2/17/04 351 days 

Phase 2 Technical Meirrarandum Review Meeting 

Agency Comments on Draft Phase 2 TM 

Rnal Phase 2 Migratkxt Pathway TM 

Agency Approval of Final Ptiase 2 TM 

Tue3Mn3 i Sun 8/10/03 160 days 

Mon8/11/D3 Sun 8/24/03 14 days 

Mon 8/25/03 Tue 11/4«X' 72 days 

Wed11/5X)3 Tue11/18/03 ; Mdays 

Risk Assessment Report 

Draft Risk Assessment Report 

Risk Assessment Report Review Meeting 

Fr i l l /28/03 Tue 2/17/04 82 days 

Wed 2/18/04 Sat 9/18/04 214 days 

Agency Comments on Draft Risk Assessment Report 

Wed 2/18/04 ' Wed 3/17/04 29 days 

Wed6/2/04 Wed6/2/04 Odays 

Thu 3/18/04 Mon 5/3/04 47 days 

Final Risk Assessment Report 

Agency Approval of Final Risk Assessment 

Remedial Investigation Report 

Draft Remedial Investigation Report 

Remedial Investigation Report Review M e ^ n g 

Tue5/4A>4 Thu 8/19/04 108 days 

' Fri 8/2004 t Sat 9/18/04 30 days 

n a r n J M 1 - f l iu l iSJM * l l O d a y s 

Sun 9/19/04 Tue 11/2/04 45 days 

Wed11/3/D4 ! Tue11/16A}4 I 14days 

1 
Agency Cormnents on Draft Remedial Invesdgatran Report 

Final Remedial Investigation Report 

Agency Approval of Final Remedial Investigation Report 

Wed 11/17/04 Thu 12/2/04 16 days 

Fri 12/3/04 Thu 12/23/04 21 days 

Feasibility Study Report 

Draft Feasibility Study Report 

Fri12(2«D4 \ Thu 1/6/05 14days 

F r i l / IMS Wed 5/11/05 125 days 

Fri 1/7/05 \ Mon3/7/05 60days 

I 
Feasibility Study Report Review Meeting 

Agency Comments on Draft Feasibility Study 

Tue3/8/D5 \ Mon 3/21/05 14days 

Final Feasibility Study Report 

Agency Apptx>val of Final Feasibility Study Report 

Tue3/2^0S | Wed4/6/05 ISdays 

Thu 4/7/06 1 Wed 407/05 21 days 

Thu 4/28/05 Wed5/11/D5 14 days 

w ^im 
Preliminary Site Evaluation Report 

2/13/02 

3/7/02 

^ - j r 7 i '/02 

sasmz 

RI/FS Worliplan 

l7iD2 

50/02 

W^-SOBKa 

7/11/02 

Phase 1 Source Characterization Technical Memora 

NOTES: 

1. A monthly progress report will be submitted at the 
end of each calendar month. 
2. Assumes 30 days for Agency to provide comments 
on draft deliverables. 
3. Assumes 14 days for Agency to review and approve 
final deliverables. 
4. Assumes Draft Risk Assessment Technical 
Memorandum submitted as proposed in ENVIRON's 
January 26, 2004 letter. 

Project: EAGLE ZINC Schedule_rev13 090804.mpp 
Date: Wed 9IBI0A 
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ml Memorandum 

12/2/02 

Risk Assessment Report 

E ^ amn* 

6/2/04 

| | i S ' 3 ' 0 * ; 

19/04 

|::::::::j::3-.9/18/04 

t emedial Investigation Report 

12/23/04 

i/sfos: 

FeasibilHy Study Report 

3/7/05 

3/21/05 

'/D5 

5/11/BS 
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€ N V I R O N 

August 9, 2004 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - July 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 Administrative 
Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and 
includes activities conducted during July 2004. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• ENVIRON submitted a letter to USEPA dated July i 5, 2004 providing detailed 
responses to USEPA's May 3, 2004 comment letter concerning the March 2004 
draft Screening Level Ecological Risk Assessment (SLERA). 

• USEPA issued a letter dated July 29, 2004, which indicated that the responses 
and proposed docum.ent revisions to the draft Human Health Risk Assessment 
(HHRA) contained in ENVIRON's June 29, 2004 letter to USEPA are 
acceptable and reflect recent discussions. USEPA further requested submission 
of the revised HHRA by August 19, 2004. 

• USEPA issued a letter dated July 29, 2004, which conditionally approved the 
responses and proposed document revisions to the'SLERA contained in 
ENVIRON's July 15, 2004 letter. USEPA further requested submission of the 
revised report by August 19, 2004. 

U. Difficulties Encountered During Reporting Month 

No difflculties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

www.environcorp.com 740 Waukegan Road, Suite 401, Deerfield, Illinois 60015 Tel: {847) 444-9200 Fax: (847) 444-9420 
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Mr. Dion Novak -2- August 9, 2004 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for August 2004: 

• Submit the revised risk assessment reports by August 19, 2004. 

If you have any questions concerning this progress report, please do not hesitate to contact 
me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJ:rms 
R \Clienl Project FilesVEagle Zinc-Hillsboro 21-7400E\Monlhly Progress Repons (RIFS)\2004 Progress Reports\Aucust 2004 progress repod doc 

Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
Chris English-CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 
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EAGLE ZINC 
EAGLE ZINC COMPyl 

ID Task Name Start Rnlsl) Duration Nov '011 Dec '01 | Jan '02 | Feb '02| Mar '02 | Apr '02 I May '02 I Jun '02|Jul '02 | Aug'02 | Sep'021 Oct'02 | Nov'021 Dec'02 

RI/FS Tasks 

Preliminary Site Evaluation Report 

Draft Preliminary Site Evaluatkxi Report 

10 

12 

13 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

32 

33 

34 

35 

36 

38 

39 

40 

41 

42 

Mon 12/31/01 Tue 4/26/05 1213 days 

Mon 12/31/01 Thu 3/28102 88 days 

Mon 12/31/01 Wed 2/13/02 45 days 

PSE Report Review Meeting 

Agency Comments on PSE Report 

Final PSE Report 

RI/FS Workplan 

Draft RI/FS Workplan 

Thu 2/14/02 Thu 3/7/02 

Thu 3/7/02 Thu 3/7/02 

I Fr13/8/02 Thu3/28/D2 

Mon 12/31/01 Tliu 7/11/02 

RI/FS Workplan Review Meeting 

Agency Comments on Draft Draft RI/FS Work Plan 

Final RI/FS Workplan 

Agency Approval of Final RI/FS Workplan 

Phase 1 Source Characterization Technical Memorandum 

Draft Phase 1 Source Characterization Technk^l Memorandum 

Phase 1 Technical Memorandum Review Meeting 

Mon 12/31/01 Mon 4/1/02 

JueAOnn Wed 4/17/02 

Fri 4/19/02 Fri 5/3/02 

Sat 5/4/02 Wed 6/26A)2 

Thu 6/27/02 Thu 7/11/02 

Fri 7/12/02 Mon 3/3/03 

Fri 7/12/02 Wed 10/9/02 

Wed 10/16/02 Tue 10/29/02 

Agency Comments on Draft Phase 1 TM 

Final Phase 1 Source Characterization TM 

/Agency Approval of Final Phase 1 TM 

Phase 2 MigraUon Pathway Technical Memorandum 

Draft Phase 2 Migration Pathway Technical Memorandum 

Wed10/3aA)2 Thu 11/7/02 

Tue 11/12/02 Mon 12/2/02 

Tue 12ra/02 Mon 3/3/03 

I 

Tue3/4/D3 Tue 2/17/04 

22 days 

Odays 

21 days 

193 days 

92 days 

ISdays 

15 days 

54 days 

ISdays 

235 days 

90 days 

14 days 

9 days 

21 days 

91 days 

351 days 

Phase 2 Technkal Memorandum Review Meeting 

Agency Comments on Di oil Prias&Z r f l^ 

Final Phase 2 Migration Pathway TM 

Agency Approval of Final Phase 2 TM 

Risk /tesessment Report 

Draft Risk Assessment Report 

Risk Assessment Report Review Meeting 

Agency Comments on [>aft Risk Assessment Report 

Tue 3/4/03 Sun 8/10/03 160 days 

Mon 8/11/03 Sun 8/24/03 14 days 

1 a/25/09 Tuet-tAW" 72 days 

Wed 11/5/03 Tue 11/18/03 14 days 

Fri l l /28/03 ; Tue 2/17/04 82 days 

Wed 2/18/04 Fri 9/3/04 199 days 

Wed2/18/D4 Wed 3/17/04 29 days 

I 

Wed 6/2/04 Wed 6/2/04 0 days 

Thu 3/18/04 Mon 5/3/04 47 days 

Final Risk Assessment Report 

Agency Approval of Final Risk Assessment 

Remedial Investigation Report 

Draft Remedial Investigatkxi Report 

Remedial Investigation Report Review Meeting 

Agency Comments on Draft Remedial Investigation Report 

Tue 5/4/04 Thu8/19«>4 108 days 

Fri 8/20/04 ; Fri 9/3/04 15 days 

Sat9/4AI4 Wed 12/22/04 l l O d a y s 

! i 
i _ ^ i 

Sat9/4/d4 ~ Mon 10/1 SAM ' 45'days 

Tue 10/19/04 Mon 11/1/04 14days 

Final Remedial Investigation Report 

Agency Approval of Final Remedial Investigation Report 

Tue 11/2/04 Wed 11/17/04 

Thu 11/18/04 Wed 12/8/04 

Feasibility Study Report 

Draft Feasibility Study Report 

Thu12/SM)4 ! Wed 12/22/04 

Thu 12/23/04 Tue4/2S/0S 

Thu 12/23/04 : Sun2«V05 

Feasibility Study Report Review Meeting 

Agency Comments on Draft Feasibility Study 

Final Feasibility Study Report 

Agency Approval of Final Feasibility Study Report 

Mon2Q1/DS I Sun 3/6/05 

Mon 3/7/05 Tue3Q2«)5 

W»d3a3A)5 : Tue4/1205 

Wed 4/13/05 Tue 4/26/05 

16 days 

21 days 

14 days 

'125 days 

60 days 

14 days 

16 days 

21 days 

14 days 

m 
Preliminaiy Site Evaluation Report 

3/2B/D2 

RI/FS Woriq»lan 

1^1*"' 1/02 

^17/02 

50/02 

-,6/26ra2 

7/11/02 

Phase 1 Source Characterization Technical M 

10/9/02 

10a9KI2 

ih 11/7/02 

12/2/g 

* : r 

NOTES: 
1. A monthly progress report will be submitted at the 
end of each calendar month. 
2. Assumes 30 days for Agency to provide comments 
on draft deliverables. 
3. Assumes 14 days for Agency to review and approve 
final deliverables. 
4. Assumes Draft Risk Assessment Technical 
Memorandum submitted as proposed in ENVIRON's 
January 26,2004 letter. 

Project: EAGLE ZINC Schedule_rev12 080904. mpp 
Date: Mon 8 m » 

Split Progress Milestone Summary 
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RI/FS Tasks 

i leal Memorandum 

3/3/03 

% 
Phase 2 Migration Pathway Technical Memorandum 

tai Pf" 10)03 

liiiiiiiHm 11/4/03 

11/18103 : 

, . . . . . . p . 
\ ^ 17/04 

Risk /tesessment Report 

3/17/04 

8/2/04 

| JU3m4 

ii /19/04 

SI3/04 

f emedial Investigation Report 

12/8/04 

12/22/04 

Feasibility Study Report 

2/2IM» 

3/6/05 

3/22/05 

I12m5 

4/2S/05 
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C N V I R O N 

March 9, 2004 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago. IL 60604 

Re: Monthly Progress Report - February 2004 
Eagle Zinc Site, Hillsboro. Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during February 2004. 

I. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• Continued implementation of risk assessment tasks. 

• Held meeting with USEPA and CH2M Hill representatives on February 18, 
2004 to discuss additional comments contained in USEPA's December 30, 
2003 letter and ENVIRON's January 26, 2004 response letter concerning 
methodologies proposed for completion of the baseline human health risk 
assessment and screening level ecological risk assessment. 

II. Difficulties Encountered During Reporting Month 

No difflculties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 
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Mr. Dion Novak -2- March 9, 2004 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for March 2004: 

• Continue implementation of the baseline risk assessments. As discussed 
during the February 18, 2004 meeting with USEPA, the Risk Assessment 
Technical Memorandum will be submitted on March 15, 2004. 

• As suggested by USEPA at the meeting, CH2M Hill representatives 
conducted a vish to the site on March 3, 2004. The CH2M Hill 
representatives were accompanied by ENVIRON and Limno-Tech 
representatives. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJ:alb 
R \ Eagle Zinc-HillsboroVMomhty Progress Report (RlFS)\Progress Report-March2004.ltr.doc 

Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEPA Bureau of Land 
Chris English - CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball - ENVIRON 
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ID Task Name Start Finish Duration Nov'01 Dec'01 Jan'02 Feb'O Mar'02 Apr'02 May'02 Jun'02 Jul'02 Aug'02 Sep'02 Oct'02 Nov'( 

RVFS Tasks 

Preliminary SHe Evaluation Report 

Draft Preliminary Site Evaluation Report 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

Mon 12ai/01 Sun l /sns 

IMon 12/31/01 

PSE Report Review Meeting 

Agency Comnients on PSE Report 

Final PSE Report 

RI/FS Woricplan 

Draft RI/FS Workplan 

Mon 12/31/01 

Thu 2/14/02 

Thu 3/7/02 

Fri 3/8/02 

Mon 12/31/01 Thu 7/11/02 

"* Mon12«1/bl 

Thu 3/28/02 

1 
Wed2/13rt)2 

Thu 3/7/02 

Thu 3/7/02 

Thu 3/28/02 

88 days 

45 days 

22 days 

Odays 

21 days 

1106 days 

88 days 

45 days 

22 days 

Odays 

21 days 

193 days 

Mon 4/1/02 

RI/FS Workplan Review Meeting 

/Vgency Comments on Draft Draft RI/FS Work Plan 

Tue 4/2/02 Wed 4/17/02 

Fri4/19/D2 

92 days 

16 days 

Rnal RI/FS Workplan 

Agency Approval of Final RI/FS Workplan 

Phase 1 Source Characterization Technical Memorandum 

Draft Phase 1 Source Characterization Technical Memorandunn 

Sat 5/4/02 

Thu 607/02 

Fri 7A12/02 

T Fli7/12«a 

Phase 1 Technical Memorandum Review Meeting 

Agency Comments on Draft Phase 1 TM 

Final Phase 1 Source Characterization TM 

Wed 10/16/02 

Wed 10/30/02 

Fri5Q«)2 

Wed 6/26^)2 

Thu 7/11/02 

Mon 3/3/03 

Wed 10/9/02 

Tue 10/29«)2 

Thu 11/7/02 

ISdays 

54 days 

15 days 

236 days 

90 days 

14 days 

9 days 

Tue 11/12/02 Mon 12/2/02 21 days 

Agency Approval of Rnal Phase 1 TM 

Phase 2 Migration Pathway Technical Memorandum 

Draft Phase 2 Migratk>n Pathway Technk»l Memorandum 

Phase 2 Technical Memorandum Review Meeting 

Agency Comments on Draft Phase 2 TM 

Tue12/3/D2 Mon3/3/D3 91 days 

Tue 3IAI03 Tue 2/17/04 351 days 

Tu»3Mn3 Sun 8/10/03 160 days 

i • 

Mon 8/11/03 Sun 8/24/03 14 days 

Mon 8/25/03 Tue 11/4/03 72 days 

Final Phase 2 Migratkxi Pathway TM 

Agency Approval of Final Phase 2 TM 

Risk Assessment Report 

Draft Risk Assessment Report 

Risk /Assessment Report Review Meeting 

/Vgency Comments on Draft Risk /Assessment Report 

Final Risk Assessment Report 

Agency Approval of Final Risk /Assessment 

Wed 11/5/03 Tue 11/18/03 14 days 

Fri 11/28/03 Tue 2/17/04 82 days 

Wed 2/18/04 WedS/19/04 92 days 

Wed 2/18/04 Mon 3/15/04 27 days 

Tue 3/16/04 Mon 3/29/04 14 days 

Remedial Investigation Report 

Draft Remedial lnvestigatk>n Report 

Remedial Investigation Report Review Meeting 

Agency Comments on Draft Remedial Investigation Report 

Tue3/3Cm4 Wed4/14A)4 16 days 

Thu 4/15/04 Wed 5/5/04 21 days 

Thu5W04 Wed5/19A>4 14days 

Thu 6/20/04 Mon SWAM 110 days 

Thu 5/20/04 Sat 7/3/04 45 days 

SunTMKM Sat 7/17/04 14 days 

Sun 7/18/04 Mon 8/2A)4 16 days 

Final Remedial Investigatkxi Report 

Agency /Approval of Final Remedial Investigation Report 

Feasibility Study Report 

Tue 8/3/04 Mon 8/23/04 21 days 

Draft Feasibility Study Report 

Feasibility Study Report Review Meeting 

Agency Comments on Draft Feasibility Study 

Rnal FeasibiJity Study Report 

/Agency Approval of Final Feasibility Study Report 

Tue 8/24/04 IMon 9/6/04 14 days 

~~Tue 9/7/04 Sun M9I06 125 days 

"^ l ie9 /7 /04 , Fii11/5rtM 60days 

I I 
Sat 11/6/04 Fri l l /19/04 14 days 

Sat 11/20/04 Sun 12/5/04 16 days 

j : I 
Mon 12/6ro4 Sun 12/26/04 ' 2 idays 

Mon 12/27/04 Sun 1/9/05 14 days 

Preliminary Site Evaluation Report 

13/02 

-3/7/02 

3/2»D2 

RI/FS Worttpten 

-,7/11/02 

Phase 1 Source Characterization' 

NOTES: 
1. A monthly progress report will be 
submitted at the end of each calendar month. 
2. Assumes 30 days for Agency to provide 
comments on draft deliverables. 
3. Assumes 14 days for Agency to review 
and approve final deliverables. 
4. Assumes Draft Risk Assessment 

Project: EAGLE ZINC Scheduie_rev7.m 
Date: Fri 3/5/04 

Task SplH 
1 1 1 1 1 1 1 • 1 1 1 1 1 1 1 1 1 

Progress Milestone Summary 
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1PANY SITE HILLSBORO, IL 

Ocf02|Nov'02| l3ec'02| jan'03|Feb'0|Mar'03[Apr '03|May'03|Jun'03| jul '03 [Aug'031 Sep'031 Oct'03 | Nov •03[ Dec'031 Jan'041 Feb'O | Mar'041 Apr'041 May'041 Jun'041 Jul'04 | Aug'041 Sep'04| Oct'041 Nov'04| Dec'04[ Jan "OS | F e b ^ 

RUFS Tasks 

iracterization Technical Memorandum 

-,10/9/02 

10/29/02 

1, 11/7/02 

1^12 /2 /02 

3/3/03 

Phase 2 Migration Pathway Technical Memorandum 

Pf 10/03 

= -,8/24/03 

,11MAn 

11/18/03 

,2/17/04 : 

isk Assessment Report 

i/5/04 

-.5/19/04 

R imedial Investigation Report 

)nth. 
ie 

12/26/04 

1/9/05 

Project Summary Extemal Tasks Extemal Milestone ^ ^ Deadline o 
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€ N V I R O N 

October 7, 2003 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - September 2003 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during September 2003. 

I. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• Revised draft Phase 2 Technical Memorandum and submitted the revised 
document to USEPA and lEPA on September 26, 2003. 

• Initiated baseline human health risk assessment and screening level 
ecological risk assessment. 

II. Difficulties Encountered During Reporting Month 

No difflculties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. San/pling and Testing Results 

No sampling or testing results were received during the reporting period. 

i l l \ \ Ml lsLi; . , , , | . ' , , , ,u| • -Ml i . ' , I l l 1 • I V M h r l j . , I I I l-ilM' 1 -. • j . i- ' S I ; I ! I 'I.'111! • I 1- i ,S I ) I 1 I 'I I.'11 



Mr. Dion Novak -2- October 7, 2003 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for October 2003: 

• Review and discuss any additional comments on the draft Phase 2 Technical 
Memorandum received from USEPA and finalize the document as appropriate. 

• Continue implementation of baseline risk assessments 

• Discuss preliminary risk assessment findings in conference call with the 
Agencies on October 14, 2003. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJ:alb 
R:\ Eagle Zinc-Hillsboio\Mo[ithly Progress Repon (RlFSViProgiess Repoil-Oclober 2003.ltr.doc 

Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEPA Bureau of Land 
Chris English - CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Doug Ucci - QMG; representing Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball - ENVIRON 

http://2003.ltr.doc


EAGLE ZINC -RI/FS 
EAGLE ZINC COMPANY S 

ID Task Name Start Nov'01 Dec'01 Jan'02 Feb'02 Mar'02 Apr'02 May'02 Jun'02 Jul'02 Aug'02 Sap'02 Oct'02 Nov'02 Dec'C 

R I / F S T a s k s 

Preliminary Site Evaluation Report 

Draft Preliminaiy Site Evaluation Report 

PSE Report Review Meeting 

Agaricy Comments on RSE Report 

Final PSE Report 

RI/FS Workplan 

Draft RI/FS Workplan 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

RI/FS Workplan Review Meeting 

Agency Commnits on Draft Draft RI/FS Work Plan 

Final RI/FS Woritplan 

Agency Approval of Final RI/FS Workplan 

Ptiase 1 Source Characterization Technical Memorandum 

Draft Phase 1 Source Characterization Technical Memorandum 

Phase 1 Technical Memorandum Review Meeting 

Agency Comments on Draft Phase 1 TM 

Final Phase 1 Source Ctiatacterization TM 

Mon 12/31/01 

Mon 12/31/01 

Mon 12/31/01 

Thu2/14A)2 

t in ) 3/7/02 

' Fri3«rt)2 

~Mon 12/31/01 

Mon 12/31/01 

Tue 4/2/02 

" Fri 4/19/02 

Sat5/4«)2 

Thu 6/27/02 

r Fr i7/12«2 
I 

r Fri 7/12/02 

pWed 10/16/02 
i 

I Wed 10/30/02 

t Tue11/12rt)2 I 

Agency Approval of Final Phase 1 TM 

Phase 2 Migration Pathway Technical Memorandum 

Draft Phase 2 Migration Pattfway Technical Memorandum 

Phase 2 Technical Memorandum Review Meeting 

Agency Comments on Draft Phase 2 TM 

Final Ptiase 2 Migration Pathway TM 

Agency Approval of Final Phase 2 TM 

Risk Assessment Report 

Draft Risk Assessment Report 

Risk Assessment Report Review Meeting 

Agency Comments on Draft Risk Assessment Report 

Final Risk Assessment Report 

Agency Approval of Final Risk Assessment 

Remedial Investigation Report 

Draft Remedial Investigsrtion Report 

Remedial Investigation Report Review Meeting 

Agency Comments on Draft Remedial lnvestlgatk>n Report 

Final Remedial Investigation Report 

Agency Approval of Final Remedial Investigation Report 

FeasilMlity Study Report 

Draft Feasibility Study Report 

Feasibility Study Report Review Meeting 

Agency Comments on Draft Feasibility Study 

Final Feasibility Study Report 

Agency Approval of Final Feasibility Study Report 

Tue12flA)2 

i Tue 3/4X13 

i 

! Tue 3/4/03 

Mon 8/11/03 

Mon 8/25/03 

Weda/10A» 

Wed 10/1/03 

Wed 10/16^3 

Wed 10/15/03 

r Sun 12/14/03 

r Sun 12/28rt)3 

j 

r Tue 1/13/04 

Tue2/3A)4 
i 
I 

I " tue 2/17/04 

r Tue 2/17/04 

"t 

FliAITmA 

Fri 4/16/04 

Sun 5/2/04 

Sun 5/23/04 

Sun 6/6/04 

Sun 6/6/04 

Thu8««)4 

Thu8/19«)4 

I Sat 9/4/04 
i 
I 

r Sat 9/25/04 

Preliminary Site Evaluation Re 

V 

Wf?' 2/13/02 

-317102, 

,3/7/02 

3/28/02 

Riff S Worlcptan 

,6/26/02 

,7/11/02 

Phase 1 Source Characterization Technics 

NOTES: 
1. A monthly progress report will be 
submitted at the end of each calendar 
month. 
2. Assumes 30 days for Agency to 
provide comments on draft 

m^ ,10/9/02 

,10/29/02 

11/7/02 

l̂ij»i" 
^ 

Project: EAGLE ZINC Schedule_rev3 
Date: Mon 10/6/03 
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RVFS Tasks 

lical Memorandum 

A2I2I02 

I 
Phase 2 Migration Pathway Technical Memorandum 

10/03 

-,10/14/03 

Risk Assessment Report 

,2/2/04 

.,2/16/04 

[Remedial Investigation Report 
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€ N V I R O N 

July 8, 2004 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - June 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 Administrative 
Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and 
includes activities conducted during June 2004. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• A technical review meeting for the draft Human Health and Ecological Risk 
Assessment Reports was held with USEPA and its representatives on June 2, 
2004. 

• A letter was received from Thomas Krueger, Esq., via electronic mail, on June 
8, 2004 that memorialized several of the agreements reached during the 
meeting. 

• A letter from John Ix, Esq. was sent to Thomas Krueger, Esq. on June 15, 2004. 
which addressed the draft ecological risk assessment, and transmitted draft deed 
restriction language. 

• On June 29, 2004, ENVIRON submitted detailed responses to USEPA's May 2, 
2004 comments concerning the March 2004 draft Human Health Risk 
Assessment. 

n . Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

i n . Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

www.environcorp.com 740 Waukegan Road, Suite 401, Deerfield. Illinois b0015 Tel: (847) 444-9200 Fax: (847) 444-9420 

http://www.environcorp.com


Mr. Dion Novak -2- July 8, 2004 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. As actual dates have not been established for the submission of the final 
Risk Assessment Reports, the schedule is displayed only through the "Risk Assessment 
Report Review Meeting." Following the determination of the risk assessment 
submission dates, progress reports will include anticipated schedule dates for all project 
milestones. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for July 2004: 

• Detailed responses to USEPA's comments on the draft Screening Level 
Ecological Risk Assessment will be submitted to USEPA on or before July 13, 
2004. 

• Any further comments received from USEPA concerning the draft Human 
Health Risk Assessment will be addressed and the document will be finalized 
pending resolution of any outstanding issues. 

If you have any questions concerning this progress report, please do not hesitate to contact 
me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJ:rms 
R \Clieiil Project FilesVEagle Zinc-Hillsboro 21-7400E\Monthly Progress Reports {RJFS)\2004 Progress Repons^July 2004 progress report tloc 

Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
Chris English - CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz- Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 
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EAGLE ZINC -RI/FS i 
EAGLE ZINC COMPANY SI" 

ID Task Name Start Finish Duration Nov'01 Dec'01 | Jan'02 | Feb'02 |l\<ar'02 | Apr'02 I May'02 I Jun'02 I Jul'02 |Aug'02 |Sep'02 |C 

RI/FS Tasks Mon 12/31/01 Wed 6/2/04 884 days 

Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88 days 

Draft Preliminary Site Evaluation Report 

PSE Report Review Meeting 

/\gency Comments on PSE Report 

Mon 12/31/01 Wed 2/13/D2 45 days 

Ttiu 2/14/02 Ttiu 3/7/02 22 days 

Ttiu 3/7/02 : Ttiu 3/7/02 Odays 

Rnal PSE Report Fri3/8/D2 ! Thu 3/28/02 21 days 

RI/FS Workplan 

Draft RI/FS Workplan 

TSlon 12/31/t)1 Ttiu 7/11/02 193 days 

I 
Mon 12/31/01 Mon 4/1/02 92 days 

RI/FS Workplan Review Meeting 

10 Agerwy Comments on Draft Draft RI/FS Work Plan 

11 

12 

Final RI/FS Workplan 

Agency Approval of Final RI/FS Workplan 

Tue 4/2/02 Wed 4/17/02 16 days 

Fri 4/19/02 Fri5ara2 ISdays 

Sat 5/4/02 Wed6/26/D2 54 days 

Thu6/27/02 i Thu7/11/02 ISdays 

13 Phase 1 Source Characterization Technical Memorandum Fri7/12m2 Mon3ran)3 235 days 

14 lOraft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 90 days 

IS Phase ITechnlcal Memorandum Review Meeting Wed 10/16/02 Tue 10/29/02 14 days 

16 

17 

Agency Comments on Draft Phase 1 TM 

Final Phase 1 Source Characterization TM 

" ] Wed 10/30/02'T ThulT/7/ffi! T 9 days 

Tue 11/12/02 Mon12CA)2 21 days 

18 Agency Approval of Final Phase 1 TM 

19 Phase 2 Migration Pathway Technical Memorandum 

Tue 12/3/02 ' Mon 3/3/03 91 days 

Tue3/4/D3 Tue 2/'l7/04 351 days 

20 

21 

22 

23 

24 

25 

26 

27 

. i . 
Draft Phase 2 Migration Pathvray Technical Memorandum i Tue 3/4/03 Sun 8/10/03 \ 160 days 

Phase 2 Technical Memorandum Review Meeting 

Agency Comments on Draft Phase 2 TM 

Final Phase 2 Migration Pathway TM 

Agency Approval of Final Phase 2 TM 

Mon 8/11/03 Sun 8/24/03 14 days 

Mon 8/25/03 : Tue 11/4/03 72 days 

Wed11/5/D3 Tue 11/18/03 14 days 

Fri11/28«B Tue 2/17/04 | 82 days 

Risk Assessment Report Wed 2/18/04 Wed 6/2/04 105 days 

Draft Risk Assessment Report 

Risk Assessment Report Review Meeting 

Wed2/18/D4 I Wed 3/17/04 ! 29 days 

Wed 6/2/04 Wed 6/2/04 Odays 

I 

Preliminary Site Evaluation Report 

;A-,2/13/02 

|jj;pj;jij;|̂ 3m02 

^ - | 3 / 7 i '/02 

3/28/02 

RI/FS Workplan 

/1/02 

mmz 

5/3/02 

6/26/02 

7/11/02 

Phase 1 Source C 

NOTES: 
1. A monthly progress report will be submitted at the 
end of each calendar month. 
2. Assumes 30 days for Agency to provide 
comments on draft deliverables. 
3. Assumes 14 days for Agency to review and 
approve final deliverables. 

Project: EAGLE ZINC Schedule_rBv11. 
Date: Thu 7/8/D4 

Task Split Milestone Summary Pre 
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I Sep'02 I Oct'02 I Nov'02 I Dec'02 | Jan'03 | Feb'03 | MarTO I Apr '03 I May '03 I Jun '03 I Jul '03 I Aug'03 I Sep '03 I Oct'03 I Nov'03 I Dec'03 I Jan'04 i Feb'04 I Mar'04 I Apr'04 I May '04 I Jun '04 I Jul '04 
RI/FS Tasks 

liase 1 Source Characterization Technical Memorandum 

10/9/02 

10/29/02 

11/7/02 

12/2/02 

3ran3 

Phase 2 Migration Pathway Technical Memorandum 

8/10/03 

'Am 

1111 11/4/03 

11/18/03 

at the 
•ih 2/17/04 

Risk Assessment Report 

3/17/04 

^ 60/04 

Project Summary Extemal Tasks Extemal Milestone ^ ^ Deadline ^ V 
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€ N V I R O N 

June 9, 2004 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - May 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during May 2004. 

I. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• USEPA comments on the draft Human Health Risk Assessment Report and 
draft Screening Level Ecological Risk Assessment Report were received in 
letters dated May 2, 2004 and May 3, 2004, respectively (both letters were 
received by ENVIRON via electronic mail on May 4, 2004 and in hard copy 
on May 11,2004). 

• As requested in your electronic mail message sent to Ross Jones on May 
14, 2004, ENVIRON prepared and submitted a discussion document dated 
May 24, 2004 for use at the meeting with USEPA on June 2. 2004. 

II. Difficulties Encountered During Reporting Month 

No difflculties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

www.environcorp.com 740 Waul^egan Road. Suite 4 0 ! . Deerfield. Illinois 60015 Tel: (847) 444-9200 Fax: (847) 444-9420 
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Mr. Dion Novak -2- June 9, 2004 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. As actual dates have not been established for the submission of the 
final risk assessment reports, the schedule is displayed only through the "Risk 
Assessment Report Review Meeting." Future progress reports will include 
anticipated schedule dates for all project milestones following the determination of 
the risk assessment submission dates. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for June 2004: 

• A technical review meeting for the draft risk assessment reports was held 
with USEPA and its representatives on June 2, 2004. Based on our 
discussions concerning the remaining risk assessment activities, and a letter 
received from Thomas Krueger via electronic mail on June 8, 2004 that 
memorializes several of the agreements reached during the meeting, it is 
anticipated that the following items will be submitted to USEPA during June 
2004: 

A response to the June 8, 2004 letter from Thomas Krueger will be 
submitted on or before June 15, 2004. 

A draft deed restriction for the site property, which will provide that the 
property will be used only for industrial/commercial purposes, will be 
submitted on or before June 15, 2004. 

In accordance with the schedule memorialized in Thomas Krueger's 
June 8, 2004 letter, detailed responses to the comments contained in 
USEPA's May 2, 2004 and May 3, 2004 letters, including proposed 
changes to the text, figures, tables, etc., will be submitted as follows: 
(1) responses to USEPA's comments on the draft Human Health Risk 
Assessment will be submitted on or before June 29, 2004; and 
(2) responses to USEPA's comments on the draft Screening Level 
Ecological Risk Assessment will be submitted either on or before June 
29, 2004 (if the requirement for on-site ecological risk assessment is 
disputed by the Parties), or on or before July 13, 2004 (if the 
requirement for on-site ecological risk assessment is not disputed by the 
Parties). 

As discussed during the June 2, 2004 meeting, representatives of T.L. 
Diamond Company will contact you to discuss its ongoing evaluation of 
possible scenarios for the disposition of the historic plant residue materials. 



r 

Mr. Dion Novak -3- June 9. 2004 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJ:rms 
R \Clienl Projecl FilesVEagle Zinc-Hillsboro : l-7400E\Momhly Progress Reports (RIFS)'2004 Progress Reports'June 200-1 progress report doc 

Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEPA Bureau of Land 
Chris English - CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball - ENVIRON 
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EAGLE ZINC -RI/FS: 
EAGLE ZINC COMPANY Sl l 

ID Task Name Start Finist) Duration Nov'01 |Dec'01 |Jan'02 |Feb'02 |Mar'02 | / \pr '02 |May'02 |Jun'02 [JulTO |/\ug'02 |Sep'02 jOct 

RVFS Tasks 

Prd imina iy Site Evaluation Report 

Draft Preliminary Site Evaluation Report 

PSE Report Review Meeting 

Agency Comments on PSE Report 

M o a l Z O i m Wed«2/04 884days 

Mon 12/31/01 Thu 308/02 SSdays 

I 

Final PSE Report 

Mon 12/31/01 Wed 2/13A}2 45 days 

Thu2/14A32 Thu 3/7/02 22 days 

T)iu3/7A}2 Ttiu 3/7/02 Odays 

RUFS Workplan 

Draft RI/FS Workplan 

Fri3/802 > Ttiu 3/28/02 21 days 

Mon 12/31(01 Thu 7/11102 193 days 

RI/FS Workplan Review Meeting 

Agency Comments on Draft Draft RI/FS Work Plan 

Mon12rai/01 Mon 4/1/02 92 days 

Tue 4/2/02 Wed 4/17/02 16 days 

Fri 4/19/02 Fri 5/3/02 15 days 

I 

12 

13 

Final RI/FS Workplan 

Agency Approval of Final RI/FS Workplan 

Phase 1 Source Characterization Technical Memorandum 

14 Draft Phase 1 Source Characterization Technk»l Memorandum 

15 Phase ITechnlcal Memorandum Review Meeting 

16 

17 

Agency Comments on Draft Phase 1 TM 

Final Phase 1 Source Characterization TM 

Sat5/4/02 Wed6/2aD2 54days 

Thu 6/27/02 Thu 7/11/02 15 days 

17/12/02 Mon 3/3/03 235 days 

Fri 7/12/02 Wed 10«/02 90 days 

Wed 10/16/02 Tue 10/29/02 14 days 

Wed 10O0«)2 Thu 11/7/02 9 days 

Tue11/12A)2 Mon 12/2/02 21 days 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

Agency Approval of Rnal Ptiase 1 TM 

Phase 2 Migration Pathway Technical Memorandum 

Draft Phase 2 Migration Pathway Technical Memorandum 

Phase 2 Technical Memorandum Review Meeting 

Agency Comments on Draft Phase 2 TM 

Final Phase 2 Migration Pathway TM 

Agency Approval of Final Ptiase 2 TM 

Risk Assessment Report 

Draft Risk Assessment Report 

Risk Assessment Report Review Meeting 

Tue12/3A)2 Mon 3/3/03 ' 91 days 

Tue 3/4/03 Tue 2/17/04 351 days 

Tue 3/4/03 Sun 8/10/03 160 days 

Mon 8/11/03 Sun 8/24/03 14 days 

Mon 8/25/03 Tue11/4/D3 72 days 

Wed 11/5/03 Tue 11/18/03 14days 

Fri l l /28/03 Tue2/17A)4 82 days 

Wed m s m Wed 6^/04 105 days 

Wed2/18A)4 Wed 3/17/04 29 days 

Wed 6/2/04 Wed 6/2/04 0 days 

I 

m 

Preliminaiy Slt» Evaluation Report 

iPi^-|2/' '13/02 

|jjjipjjjjj|-j3/7>B2 

3/7/02 

3a8«2 

RI/FS Woriiplan 

11/02 

17/02 

7/11/02 

Phase 1 Source Chai 

==:;̂ ;-;-=-:-;=;= 

NOTES: 

1. A monthly progress report will be submitted at the 
end of each calendar month. 
2. Assumes 30 days for Agency to provide comments 
on draft deliverables. 
3. Assumes 14 days for Agency to review and approve 
final deliverables. 
4. Assumes Draft Risk Assessment Technical 
Memorandum submitted as proposed in ENVIRON's 
January 26, 2004 letter. 

Project: EAGUEZINCSchedule_rev10. 
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€ N V I R O N 

May 10,2004 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - April 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during April 2004. 

L Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• The draft Human Health Risk Assessment Report, and draft Screening Level 
Ecological Risk Assessment Report were submitted on March 16, 2004 and 
March 17, 2004, respectively. USEPA comments on these documents were 
received on May 4, 2004. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. 
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Mr. Dion Novak -2- May 10,2004 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for May 2004: 

• Review and discuss comments on the draft risk assessments. Provide 
responses to USEPA comments and/or revised documents in accordance 
with the AOC or alternative schedule, as agreed to between USEPA and the 
Parties. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJ:aIb 
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Gordon Kuntz - Sherwin-Williams 
Roy Ball - ENVIRON 
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April 2, 2004 

€ N V 1 R O N 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - March 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during March 2004. 

I. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• Completed the implementation of the human health and ecological risk 
assessments, culminating in the submission of the draft Human Health Risk 
Assessment Report, and draft Screening Level Ecological Risk Assessment 
Report on March 16, 2004 and March 17, 2004, respectively. 

• At USEPA's request, participated in site visit conducted by an ecological 
risk assessor with CH2M Hill. 

IL Difficulties Encountered During Reporting Month 

No difflculties were encountered during the reporting month. 

in . Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 
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Mr. Dion Novak -2- April 2, 2004 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for April 2004: 

• Review and discuss comments on the draft risk assessments, pending 
completion of USEPA's review of the documents. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJ:alb 
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€ N V I R O N 

December 8, 2003 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - November 2003' 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order 
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes 
activities conducted during November 2003. 

I. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• Revised risk assessment summaries per discussions during the October 14, 2003 
conference call. Submitted revised risk assessment summaries on November 3. 

• Reviewed November 4, 2003 letter containing additional USEPA comments on the 
revised Phase 2 Technical Memorandum and provided responses in a letter dated 
November 12,2003. 

• Discussed ENVIRON's November 12, 2003 letter with USEPA and CH2M Hill on 
November 17,2003. 

• Based on November 17. 2003 discussions with USEPA, ENVIRON prepared a 
work plan for additional surface water and sediment sampling in the Western 
Drainageway and submitted the work plan to USEPA via electronic mail on 
November 19, 2003. Conditional approval of the proposed work plan was received 
from USEPA via electronic mail on November 19, 2003. 

• Conducted the additional field sampling activities and submitted samples for 
laboratory analysis on November 24, 2003. 

• Finalized Phase 2 Technical Memorandum and submitted document on 
November 26, 2003. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 
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Mr. Dion Novak -2- December 8, 2003 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to this 
letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for December 2003: 

• Continue implementation of baseline risk assessments. 

• Discuss additional comments provided by USEPA concerning methodologies proposed 
for completion of the baseline human health risk assessment and screening level 
ecological risk assessment, if received during the reporting period. 

If you have any questions concerning this progress report, please do not hesitate to contact me. 

Sincerely. 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJ:alb 
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EAGLE ZINC COMPANY S 
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